

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	23 June 2025
Team ID	LTVIP2025TMID58466
Project Name	Resolvenow: Your Platform For Online Complaints
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration & Login	USN-1	As a user, I can register by providing my name, email, and password	2	High	1
Sprint-1		USN-2	As a user, I will receive a confirmation email after registration	1	High	3
Sprint-1		USN-3	As a user, I can log in with valid credentials and view the dashboard	2	High	2
Sprint-2	Complaint Submission	USN-4	As a user, I can submit a complaint with a description, category, and attachment	3	High	4
Sprint-2		USN-5	As a user, I can view the status of submitted complaints	2	High	5
Spint-2		USN-6	As a user, I can edit or delete an unresolved complaint	1	Medium	1
Spint-3	Admin Panel	USN-7	As an admin, I can assign a complaint to an agent	2	High	4
Spint-4		USN-8	As an admin, I can view complaint statistics (graph view)	3	Medium	2

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	5Days	14 June 2025	17 June2025	7	18 June 2025
Sprint-2	6	5 Days	18 June2025	21 June2025	6	21 June 2025
Sprint-3	5	5 Days	22 June 2025	25 June 2025	5	25 June 2025
Sprint-4	9	6 Days	26 June 2025	29 June 2025	9	29 June 2025

Velocity:

Velocity is the average number of Story Points a team completes in a sprint. It helps estimate how many story points the team can handle in future sprints.

Let's calculate the average based on the completed sprints (Sprint-1 & Sprint-2):

Average Velocity= $\frac{7+6}{2}=6.5$ story points per sprint

